Google Workspace Program (GWP) Status

DCSS Fall 2022

Chris Shively



# GWP Program Team

https://it.vt.edu/projects/GoogleWorkspace

- Scott Midkiff Sponsor
- Greg Kroll Program & Project Manager
- Marc DeBonis Project Lead & Steering Committee Chair
- Chris Shively Project Lead
- Paige Ghra Communications Lead

## GWP Steering Committee

https://it.vt.edu/projects/GoogleWorkspace

- Marc DeBonis CCS Chair
- Ali Butt Faculty / Computer Science
- Dale Pike TLOS
- Janice Austin Graduate School
- Jerrad Miers Advancement
- Maruf Hoque Graduate Students
- Steve Yi HR
- Scott Shetrone CALS / Extension
- Shannon Philips Library / ITC
- Truitt Elliott Undergraduate Students
- Zeb Bowden VTTI

### **GWP** Timeline



#### May-July 2021

Project 1 - Current State of Google Services and Storage [completed]



#### **Dec. 2021 - Dec 2022**

Project 3 - Evaluate
VT Storage Alternatives and
License Scenarios.
Google Service Decision.



#### 1 July 2024

Google Storage Limit Enforcement

Project 2 - Internet2 Contract and VT Google Usage Evaluation [completed]



Project 4 - Implementation of Service Changes



Jan. 2023 - June 2024