

# Next Generation LMS

## DCSS Presentation

April 19, 2016


Ken McCrery  
[kmccrery@vt.edu](mailto:kmccrery@vt.edu)

# Destination: Canvas




# Next Generation LMS Program

- ❑ Four projects that result in the replacement and decommissioning of Sakai/Scholar




## ❑ Timeline



# Canvas Adoption Rates for Spring 2016 Course Sites


- About 69% of students, 36% of faculty, and 24% of course sections are in Canvas for at least one class this semester



**24% of sections**



**36% of faculty**



**69% of students**



# Project Sites

- ❑ Community feedback during the Spring 2015 proof-of-concept indicated the importance and impact of project sites
  - Engagement during the proof-of-concept included six town halls, 12 meetings with college and academic leadership groups, student association input, meetings with Commissions and administrative leaders, and a variety of NLI sessions
  
- ❑ As a result of this input, we partnered with the IT Council to robustly document requirements and evaluate prospective alternatives
  - Including a university-wide survey with 249 responses (survey Aug '15 – Sept 15, 2015)
  
- ❑ Final ITC report expected soon. Known outcomes include: (Final December 17, 2015)
  - Identification of five primary use cases: file sharing, collaboration, training/courses, advising, and email distribution
  - Intention to offer multiple, supported options for project sites
    - Including at least one option that will have hands-on migration assistance akin to current Canvas migration offerings




# Project Sites

- ❑ Documentation on options for replacing Scholar project sites now available in the knowledgebase at [https://vt4help.service-now.com/kb\\_view\\_customer.do?sysparm\\_article=KB0010855](https://vt4help.service-now.com/kb_view_customer.do?sysparm_article=KB0010855)
- ❑ TLOS will continue to support existing Scholar project sites through Spring 2017
- ❑ July 16, 2016 - Disabling the ability to create new project sites in Scholar



# ePortfolio Replacement

- Project team having scoping discussion and finalizing project charter
- Evaluating assessment tools under consideration by Office of Assessment and Evaluation
- Estimate piloting in Spring 2017



\*\*Date represents the last month in which sites of this type can be created in Scholar.



# Student Assessment of Teaching (SPOT Replacement)

- Office of Assessment and Evaluation Project
- Technical and functional assessment of SPOT replacement completed
- Recommendation for replacement is under review
- Timeline depending on acquisition of replacement
- Estimate piloting in Summer II or Fall 2016

# Next Generation LMS Program Updates

<https://tlos.vt.edu/NextGenerationLMS/>