
Elevate VT to Center for Internet Security (CIS) v8 IG2 Security Controls

- Elevating security controls to CIS v8 IG2 reduces cyber risks
- IT risk assessment is a foundational component of cyber risk reduction




IT Risk Assessment

Phase I - IT Risk Assessments



Asset Inventory

Inventory of unit's hosts and "in-house" developed applications



Isora GRC Risk Assessment

Phase 1A Metrics

- Number of technology resources: 46,735
- Number of custom applications: 465
- Number of organizational units: 128
- Number of IT professionals directly involved: 200+

Isora GRC Risk Assessment


Phase 1B Current Progress

- Assessments completed: 15
- Assessments in-progress: 41
- Assessments not started: 72

Due Date: May 5

University-Wide Inventory Results (Phase 1A)

VT Technology Resources by Risk Classification/Categorization



University-Wide Inventory Results (Phase 1A)

VT Custom Applications by Risk Classification/Categorization

